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C. IdentifY deviations from the Contract Documents on submittals. 

D. Contractor's Construction Schedule Submittal Procedure: Submit two copies of schedule within 
14 days after date established for Commencement of the Work. 
\. General Trades Contractor is to establish and maintain the Project Schedule through input 

from other prime contractors. All prime contractors are to sign-off on initial project 
schedule submittal and shall be responsible for meeting deadlines required of their work. 

PART 2 -PRODUCTS 

2.1 ACTION SUBMITTALS 

A. Product Data: Mark each copy to show applicable products and options. Include the following: 
\. Manufacturer's written recommendations, product specifications, and installation 

instructions. 
2. Wiring diagrams showing factory-installed wiring. 
3. Printed performance curves and operational range diagrams. 
4. Testing by recognized testing agency. 
5. Compliance with specified standards and requirements. 

B. Shop Drawings: Prepare Project-specific information, drawn accurately to scale. Do not base 
Shop Drawings on reprodnctions of the Contract Documents or standard printed data. 
Submit on sheets at least 8-1/2 by II inches but no larger than 24 by 36 inches. Include the 
following: 
\. Dimensions and identification of products. 
2. Fabrication and installation drawings and roughing-in and setting diagrams. 
3. Wiring diagrams showing field-installed wiring. 
4. Notation of coordination requirements. 
5. Notation of dimensions established by field measurement. 

C. Samples: Submit Samples for review of kind, color, pattern, and texture and for a comparison 
of these characteristics between submittal and actual component as delivered and installed. 
Include name of manufacturer and product name on label. 
I. If variation is inherent in material or product, submit at least three sets of paired units that 

show variations. 

2.2 INFORMATIONAL SUBMITTALS 

A. Qualification Data: Include lists of completed projects with project names and addresses, 
names and addresses of architects and owners, and other information specified. 

B. Product Certificates: Prepare written statements on manufacturer's letterhead certifYing that 
product complies with requirements in the Contract Docwnents. 

2.3 DELEGATED DESIGN SERVICES 

A. Performance and Design Criteria: Where professional design services or certifications by a 
design professional are specifically required of Contractor by the Contract Docwnents, provide 
products and systems complying with specific performance and design criteria indicated. 
I. If criteria indicated are not sufficient to perform services or certification required, submit 

a written request for additional information to Architect. 
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2.4 

B. Delegated-Design Submittal: In addition to Shop Drawings, Product Data, and other required 
submittals, submit three copies of a statement, signed and sealed by the responsible design 
professional, for each product and system specifically assigned to Contractor to be designed or 
certified by a design professional. 

A. 

B. 

I. Indicate that products and systems comply with performance and design criteria in the 
Contract Documents. Include list of codes, loads, and other factors used in performing 
these services. 

CONTRACTOR'S CONSTRUCTION SCHEDULE 

Gantt-Chart Schedule: Submit a comprehensive, fully developed, horizontal Gantt-chart-type 
schedule within 14 days of date established for commencement of the Work. 

Preparation: Indicate each significant construction activity separately. Identify first workday of 
each week with a continuous vertical line. 

PART 3 -EXECUTION 

3.1 

3.2 

A. 

B. 

C. 

A. 

SUBMITTAL REVIEW 

Review each submittal and check for coordination with other Work of the Contract and for 
compliance with the Contract Documents. Note corrections and field dimensions. Mark with 
approval stamp before submitting to Architect. 

Architect will review each action submittal, make marks to indicate corrections or modifications 
required, will stamp each submittal with an action stamp and will mark stamp appropriately to 
indicate action. 

Submittals not required by the Contract Documents may not be reviewed and may be discarded. 

CONTRACTOR'S CONSTRUCTION SCHEDULE 

Updating: At monthly intervals, General Trades Contractor shall update schedule to reflect 
actual construction progress and activities. Issue schedule before each regularly scheduled 
progress meeting. 
I. As the Work progresses, indicate Actual Completion percentage for each activity. 

B. General Trades Contractor shall distribute copies of approved schedule to other prime 
contractors, Owner, Architect, subcontractors, testing and inspecting agencies, and parties 
identified by Contractor with a need-to-know schedule responsibility. When revisions are 
made, distribute updated schedules to the same parties. 

END OF SECTION 013000 
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SECTION 014000 - QUALITY REQUIREMENTS 

PART I -GENERAL 

1.1 

A. 

B. 

c. 

D. 

SECTION REQUIREMENTS 

Testing and inspecting services are required to verify compliance with requirements specified or 
indicated. These services do not relieve Contractor of responsibility for compliance with the 
Contract Document requirements. 
I. Testing and inspecting services shall be performed by independent testing agencies. 

Referenced Standards: If compliance with two or more standards is specified and the standards 
establish different or conflicting requirements, comply with the most stringent requirement. 
Refer uncertainties to Architect for a decision. 

Minimum Quantity or Quality Levels: The quantity or quality level shown or specified shall be 
the minimum. The actual installation may exceed the minimum within reasonable limits. 
Indicated numeric values are minimum or maximum, as appropriate, for the context of 
requirements. Refer uncertainties to Architect for a decision. 

Test and Inspection Reports: Prepare and submit certified written reports specified in other 
Sections. Include the following: 
1. Date of issue. 
2. Project title and number. 
3. N arne, address, and telephone number oftesting agency. 
4. Dates and locations of samples and tests or inspections. 
5. Record of temperature and weather conditions at time of sample taking and testing and 

inspecting. 
6. Names of individuals making tests and inspections. 
7. Description of the Work and test and inspection method. 
8. Complete test or inspection data, test and inspection results, an interpretation of test 

results, and comments or professional opinion on whether tested or inspected Work 
complies with the Contract Document requirements. 

9. Name and signature oflaboratory inspector. 
10. Recommendations on retesting and reinspecting. 

E. Permits, Licenses, and Certificates: For Owner's records, submit copies of permits, licenses, 
certifications, inspection reports, notices, receipts for fee payments, and similar documents, 
established for compliance with standards and regulations bearing on performance of the Work. 

F. Testing Agency Qualifications: An independent agency with the experience and capability to 
conduct testing and inspecting indicated; and where required by authorities having jurisdiction, 
that is acceptable to authorities. 

G. Retesting/Reinspecting: Regardless of whether original tests or inspections were Contractor's 
responsibility, provide quality-control services, including retesting and reinspecting, for 
construction that replaced Work that failed to comply with the Contract Documents. 

H. Testing Agency Responsibilities: Cooperate with Architect and Contractor in performance of 
duties. Provide qualified personnel to perform required tests and inspections. 

QUALITY REQUIREMENTS 014000 - I 
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1. Promptly notifY Architect and Contractor of irregularities or deficiencies in the Work 
observed during performance of its services. 

2. Do not release, revoke, alter, or increase requirements of the Contract Documents or 
approve or accept any portion of the Work. 

3. Do not perform any duties of Contractor. 

1. Associated Services: Cooperate with testing agencies and provide reasonable auxiliary services 
as requested. Provide the following: 
1. Access to the Work. 
2. Incidental labor and facilities necessary to facilitate tests and inspections. 
3. Adequate quantities of representative samples of materials that require testing and 

inspecting. Assist agency in obtaining samples. 
4. Facilities for storage and field curing of test samples. 
5. Security and protection for samples and for testing and inspecting equipment. 

J. Coordination: Coordinate sequence of activities to accommodate required quality-assurance 
and -control services with a minimum of delay and to avoid necessity of removing and 
replacing construction to accommodate testing and inspecting. 
I. Schedule times for tests, inspections, obtaining samples, and similar activities. 

K. Special Tests and Inspections: Engage a qualified testing agency or special inspector to conduct 
special tests and inspections required by authorities having jurisdiction. 

PART 2 -PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 014000 
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SECTION 014200 - REFERENCES 

PART 1 -GENERAL 

1.1 GENRAL REQUIREMENTS 

A. Publication Dates: Comply with standards in effect as of date of the Contract Documents unless 
otherwise indicated. 

B. Abbreviations and Acronyms: Where abbreviations and acronyms are used in Specifications or 
other Contract Documents, they shall mean the recognized name of the entities in the following 
list. Names, telephone numbers, and Web site addresses are subject to change and are believed 
to be accurate and up-to-date as of the date of the Contract Documents. 

AA Aluminum Association, Inc. (The) 

AAADM 

AABC 

AAMA 

AASHTO 

AATCC 

ABAA 

ABMA 

ACI 

ACPA 

AEIC 

AF&PA 

AGA 

AGC 

AHA 

AHAM 

AI 

AlA 

R FFFR FNrF.<: 

American Association of Automatic Door Manufacturers 

Associated Air Balance Council 

American Architectural Manufacturers Association 

American Association of State Highway and Transportation Officials 

American Association of Textile Chemists and Colorists 

Air Barrier Association of America 

American Bearing Manufacturers Association 

American Concrete Institute 

American Concrete Pipe Association 

Association of Edison Illuminating Companies, Inc. (The) 

American Forest & Paper Association 

American Gas Association 

Associated General Contractors of America (The) 

American Hardboard Association 
(Now part of CPA) 

Association of Home Appliance Manufacturers 

Asphalt Institute 

American Institute of Architects (The) 

014?00-1 
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AISC 

AISI 

AITC 

ALCA 

ALSC 

AMCA 

ANSI 

AOSA 

APA 

APA 

APAEWS 

API 

ARI 

ARMA 

ASCE 

ASCE/SEI 

ASHRAE 

ASME 

ASSE 

ASTM 

AWCI 

AWCMA 

RFFFRFNrFS 
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American Institute of Steel Construction 

American Iron and Steel Institute 

American Institute of Timber Construction 

Associated Landscape Contractors of America 
(Now PLANET - Professional Landcare Network) 

American Lumber Standard Committee, Incorporated 

Air Movement and Control Association International, Inc. 

American National Standards Institute 

Association of Official Seed Analysts, Inc. 

Architectural Precast Association 

AP A - The Engineered Wood Association 

AP A - The Engineered Wood Association; Engineered Wood Systems 
(See APA - The Engineered Wood Association) 

American Petroleum Institute 

Air-Conditioning & Refrigeration Institute 

Asphalt Roofing Manufacturers Association 

American Society of Civil Engineers 

American Society of Civil Engineers/Structural Engineering Institute 
(See ASCE) 

12/01/09 

American Society of Heating, Refrigerating and Air-Conditioning Engineers 

ASME International 
(American Society of Mechanical Engineers International) 

American Society of Sanitary Engineering 

ASTM International 
(American Society for Testing and Materials International) 

Association of the Wall and Ceiling Industry 

American Window Covering Manufacturers Association 
(NowWCMA) 

014)00_) 
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AWl Architectural Woodwork Institute 

AWPA American Wood Protection Association 
(Formerly: American Wood Preservers' Association) 

AWS American Welding Society 

AWWA American Water Works Association 

BHMA Builders Hardware Manufacturers Association 

BIA Brick Industry Association (The) 

BICSI BICSI, Inc. 

BIFMA BIFMA International 
(Business and Institutional Furniture Manufacturer's Association International) 

BISSC Baking Industry Sanitation Standards Committee 

BWF Badminton World Federation 
(Formerly: IBF - International Badminton Federation) 

CCC Carpet Cushion Council 

CDA Copper Development Association 

CEA Canadian Electricity Association 

CEA Consumer Electronics Association 

CFFA Chemical Fabrics & Film Association, Inc. 

CGA Compressed Gas Association 

CIMA Cellulose Insulation Manufacturers Association 

CISCA Ceilings & Interior Systems Construction Association 

CISPI Cast Iron Soil Pipe Institute 

CLFMI Chain Link Fence Manufacturers Institute 

CRRC Cool Roof Rating Council 

CPA Composite Panel Association 

CPPA Corrugated Polyethylene Pipe Association 

CRI Carpet and Rug Institute (The) 
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CRSI 

CSA 

CSA 

CSI 

CSI 

CSSB 

cn 

DHI 

EIA 

EIMA 

EJCDC 

EJMA 

ESD 

ETLSEMCO 
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Concrete Reinforcing Steel Institute 

Canadian Standards Association 

CSA International 
(Formerly: lAS - International Approval Services) 

Cast Stone Institute 

Construction Specifications Institute (The) 

Cedar Shake & Shingle Bureau 

Cooling Technology Institute 
(Formerly: Cooling Tower Institute) 

Door and Hardware Institute 

Electronic Industries Alliance 

EIFS Industry Members Association 

Engineers Joint Contract Documents Committee 

Expansion Joint Manufacturers Association, Inc. 

ESD Association 
(Electrostatic Discharge Association) 

Intertek ETL SEMCO 
(Formerly: ITS - Intertek Testing Service NA) 

FIBA Federation Internationale de Basketball 
(The International Basketball Federation) 

FIVB Federation Internationale de Volleyball 
(The International Volleyball Federation) 

FM Approvals FM Approvals LLC 

FM Global FM Global 

FMRC 

(Formerly: FMG - FM Global) 

Factory Mutual Research 
(Now FM Global) 

12/01/09 

FRSA Florida Roofing, Sheet Metal & Air Conditioning Contractors Association, Inc. 

FSA Fluid Sealing Association 

FSC Forest Stewardship Council 
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GA 

GANA 

GRI 

GS 

GSI 

HI 

HI 

HMMA 

HPVA 

HPW 

lAS 

IBF 

ICEA 

ICRI 

IEC 

IEEE 

IESNA 

IEST 

IGCC 

IGMA 

ILl 

ISO 

ISSFA 

RFFFRFNrm: 
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Gypsum Association 

Glass Association of North America 

(Part of GSI) 

Green Seal 

Geosynthetic Institute 

Hydraulic Institute 

Hydronics Institute 

Hollow Metal Manufacturers Association 
(Part ofNAAMM) 

Hardwood Plywood & Veneer Association 

H. P. White Laboratory, Inc. 

International Approval Services 
(Now CSA International) 

International Badminton Federation 
(Now BWF) 

Insulated Cable Engineers Association, Inc. 

International Concrete Repair Institute, Inc. 

International Electrotechnical Commission 

Institute of Electrical and Electronics Engineers, Inc. (The) 

Illuminating Engineering Society of North America 

Institute of Environmental Sciences and Technology 

Insulating Glass Certification Council 

Insulating Glass Manufacturers Alliance 

Indiana Limestone Institute of America, Inc. 

International Organization for Standardization 
Available from ANSI 

International Solid Surface Fabricators Association 

12/01/09 
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ITS 

ITU 

KCMA 

LMA 

LPI 

MBMA 

MFMA 

MFMA 

MH 

MHIA 

MIA 

MPI 

MSS 

NAAMM 

NACE 

NADCA 

NAGWS 

NAIMA 

NBGQA 

NCAA 

NCMA 

NCPI 

NCTA 

NEBB 

RFFFRFNrF!': 
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Intertek Testing Service NA 
(Now ETL SEMCO) 

International Telecommunication Union 

Kitchen Cabinet Manufacturers Association 

Laminating Materials Association 
(Now part of CPA) 

Lightning Protection Institute 

Metal Building Manufacturers Association 

Maple Flooring Manufacturers Association, Inc. 

Metal Framing Manufacturers Association, Inc. 

Material Handling 
(NowMHIA) 

Material Handling Industry of America 

Marble Institute of America 

Master Painters Institute 

12/01109 

Manufacturers Standardization Society of The Valve and Fittings Industry Inc. 

National Association of Architectural Metal Manufacturers 

NACE International 
(National Association of Corrosion Engineers International) 

National Air Duct Cleaners Association 

National Association for Girls and Women in Sport 

North American Insulation Manufacturers Association 

National Building Granite Quarries Association, Inc. 

National Collegiate Athletic Association (The) 

National Concrete Masonry Association 

National Clay Pipe Institute 

National Cable & Telecommunications Association 

National Environmental Balancing Bureau 
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NECA 

NeLMA 

NEMA 

NETA 

NFHS 

NFPA 

NFRC 

NGA 

NHLA 

NLGA 

NOFMA 

NOMMA 

NRCA 

NRMCA 

NSF 

NSSGA 

NTMA 

NTRMA 

NWWDA 

OPL 

PCI 

PDCA 

RFFFRFNrF~ 
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National Electrical Contractors Association 

Northeastern Lumber Manufacturers' Association 

National Electrical Manufacturers Association 

InterNational Electrical Testing Association 

National Federation of State High School Associations 

NFPA 
(National Fire Protection Association) 

National Fenestration Rating Council 

National Glass Association 

National Hardwood Lumber Association 

National Lumber Grades Authority 

NOFMA: The Wood Flooring Manufacturers Association 
(Formerly: National Oak Flooring Manufacturers Association) 

National Ornamental & Miscellaneous Metals Association 

National Roofing Contractors Association 

National Ready Mixed Concrete Association 

NSF International 
(National Sanitation Foundation International) 

National Stone, Sand & Gravel Association 

National Terrazzo & Mosaic Association, Inc. (The) 

National Tile Roofing Manufacturers Association 
(NowTRI) 

National Wood Window and Door Association 
(NowWDMA) 

Omega Point Laboratories, Inc. 
(Now ITS) 

Precast/Prestressed Concrete Institute 

Painting & Decorating Contractors of America 

12/01109 
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pm 

POI 

PLANET 

PTI 

RCSC 

RFCI 

RIS 

SAE 

sm 

sm 

SEFA 

SEI/ASCE 

SGCC 

SIA 

SIGMA 

SJ] 

SMA 

SMACNA 

SMPTE 

SPFA 

SPIB 

SPRI 

SSINA 

RFFFRFNrFS 
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Plumbing & Drainage Institute 

PVC Geomembrane Institute 

Professional Landcare Network 
(Formerly: ACLA - Associated Landscape Contractors of America) 

Post-Tensioning Institute 

Research Council on Structural Connections 

Resilient Floor Covering Institute 

Redwood Inspection Service 

SAE International 

Steel Deck Institute 

Steel Door Institute 

Scientific Equipment and Furniture Association 

Structural Engineering Institutel American Society of Civil Engineers 
(See ASCE) 

Safety Glazing Certification Council 

Security Industry Association 

Sealed Insulating Glass Manufacturers Association 
(NowIGMA) 

Steel Joist Institute 

Screen Manufacturers Association 

Sheet Metal and Air Conditioning Contractors' 
National Association 

Society of Motion Picture and Television Engineers 

Spray Polyurethane Foam Alliance 
(Formerly: SPIISPFD - The Society of the Plastics Industry, Inc.; Spray 

Polyurethane Foam Division) 

Southern Pine Inspection Bureau (The) 

Single Ply Roofing Industry 

Specialty Steel Industry of North America 

12/01109 
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SSPC 

STI 

SWI 

SWRI 

TCA 

TCNA 

TIAIEIA 

TMS 

TPI 

TPI 

TRI 

UL 

UNI 

USAV 

USGBC 

USITT 

WASTEC 

WCLIB 

WCMA 

WCSC 

WDMA 

WI 

WIC 

RFFFRFNf'F'<: 
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SSPC: The Society for Protective Coatings 

Steel Tank Institute 

Steel Window Institute 

Sealant, Waterproofing, & Restoration Institute 

Tile Council of America, Inc. 
(Now TCNA) 

Tile Council of North America, Inc. 

Telecommunications Industry AssociationlElectronic Industries Alliance 

The Masonry Society 

Truss Plate Institute, Inc. 

Turfgrass Producers International 

Tile Roofing Institute 

Underwriters Laboratories Inc. 

Uni-Bell PVC Pipe Association 

USA Volleyball 

U.S. Green Building Council 

United States Institute for Theatre Technology, Inc. 

Waste Equipment Technology Association 

West Coast Lumber Inspection Bureau 

Window Covering Manufacturers Association 

Window Covering Safety Council 
(Formerly: WCMA - Window Covering Manufacturers Association) 

Window & Door Manufacturers Association 
(Formerly: NWWDA - National Wood Window and Door Association) 

Woodwork Institute (Formerly: WIC - Woodwork Institute of California) 

Woodwork Institute of California 
(Now WI) 

12/01/09 
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WMMPA 

WSRCA 

WWPA 
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Wood Moulding & Millwork Producers Association 

Western States Roofing Contractors Association 

Western Wood Products Association 

PART 2 -PRODUCTS (Not Used) 

PART 3 -EXECUTION (Not Used) 

END OF SECTION 014200 
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SECTION 015000 - TEMPORARY FACILITIES AND CONTROLS 

PART I-GENERAL 

1.1 

A. 

B. 

SECTION REQUIREMENTS 

Use Charges: Installation and removal of and use charges for temporary facilities shall be 
included in the Contract Sum unless otherwise indicated. 

Water and Electric Power: Available from Owner's eXlstmg system without metering and 
without payment of use charges. Provide connections and extensions of services as required for 
construction operations. 

C. Electric Service: Comply with NECA, NEMA, and UL standards and regulations for temporary 
electric service. Install service to comply with NFPA 70. 

PART 2 -PRODUCTS 

2.1 

A. 

2.2 

A. 

B. 

TEMPORARY FACILITIES 

Provide field offices, storage and fabrication sheds, and other support facilities as necessary for 
construction operations. Store combustible materials apart from building. 

EQUIPMENT 

Fire Extinguishers: Portable, UL rated; with class and extinguishing agent as required by 
locations and classes of fire exposures. 

HV AC Equipment: Unless Owner authorizes use of permanent HV AC system, provide vented, 
self-contained, liquid-propane-gas or fuel-oil heaters with individual space thermostatic control. 
\. Use of gasoline-burning space heaters, open-flame heaters, or salamander-type heating 

units is prohibited. 
2. Heating Units: Listed and labeled for type of fuel being consumed, by a testing agency 

acceptable to authorities having jurisdiction, and marked for intended use. 
3. Permanent HVAC System: If Owner authorizes use of permanent HVAC system for 

temporary use during construction, provide filter with MERV of 8 at each return-air grille 
in system and remove at end of construction. 

PART 3 -EXECUTION 

3.1 

A. 

B. 

TEMPORARY UTILITY INST ALLA TION 

General: Install temporary service or connect to existing service. 
\. Arrange with utility company, Owner, and existing users for time when service can be 

interrupted, if necessary, to make connections for temporary services. 

Sanitary Facilities: Use of Owner's existing toilet facilities on the first floor in the south wing 
will be permitted, as long as facilities are cleaned and maintained in a condition acceptable to 
Owner. Plumbing Contractor must schedule final connections for redirecting main sanitary 
stack from these two floors to gravity feed to the site sanitary line after hours so as to maintain 
access to these facilities for Contractor use. Work in these facilities shall be scheduled at the 

TEMPORARY FACILITIES AND CONTROLS 015000 - 1 
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end of the project. At Substantial Completion, these facilities will be turned over to the owner in 
same condition as other remodeled toilet facilities, with no sign of contractor use during 
construction. Temporary facilities may be required during the renovation ofthese facilities. 

C. Heating and Cooling: 
I. Owner to provide temporary heating as required to maintain minimum 40° F temperature 

throughout the building in order to keep plumbing lines from freezing. 
2. Contractor to provide additional temporary heating and cooling required for curing or 

drying of completed installations or for protecting installed construction from adverse 
effects of low temperatures or high humidity. Select equipment that will not have a 
harmful effect on completed installations or elements being installed. 

D. Provide temporary lighting with local switching that provides adequate illumination for 
construction operations, inspections, and traffic conditions. 

3.2 SUPPORT FACILITIES INSTALLATION 

A. Install project identification and other signs in locations approved by Owner to inform the 
public and persons seeking entrance to Project. Comply with all local regulations governing 
such signage. 

B. Waste Disposal Facilities: Provide waste-collection containers in sizes adequate to handle 
waste from construction operations. Comply with requirements of authorities having 
jurisdiction. 
\. Ceiling tiles have been previously removed, stacked, and bundled by Owner 

representatives for pick-Up by the Armstrong Company. Arrange for this pick-up 
procedure. 

C. Use of Owner's existing elevators will be permitted, provided elevators are cleaned and 
maintained in a condition acceptable to Owner. Provide protective coverings, barriers, devices, 
signs, or other procedures to protect elevator car and entrance doors and frame. At Substantial 
Completion, restore elevators to condition existing before initial use, including replacing worn 
cables, guide shoes, and similar items oflimited life. 

3.3 SECURITY AND PROTECTION FACILITIES INSTALLATION 

A. Provide protection, operate temporary facilities, and conduct construction as required to comply 
with environmental regulations and that minimize possible air, waterway, and subsoil 
contamination or pollution or other undesirable effects. 

B. Provide measures to prevent soil erosion and discharge of soil-bearing water runoff and 
airborne dust to undisturbed areas and to adjacent properties and walkways, according to 
erosion- and sedimentation-control Drawings, requirements of 2003 EPA Construction General 
Permit or authorities having jurisdiction, whichever is more stringent. 

C. Barricades, Warning Signs, and Lights: Comply with requirements of authorities having 
jurisdiction for erecting structurally adequate barricades, including warning signs and lighting. 

D. Provide temporary enclosures for protection of construction, in progress and completed, from 
exposure, foul weather, other construction operations, and similar activities. Provide temporary 
weathertight enclosure for building exterior. 

TEMPORARY FACILITIES AND CONTROLS 015000-2 
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E. Install and maintain temporary fire-protection facilities. Comply with NFP A 241. 

3.4 MOISTURE AND MOLD CONTROL 

A. Before installation of weather barriers, protect materials from water damage and keep porous 
and organic materials from coming into prolonged contact with concrete. 

B. After installation of weather barriers but before full enclosure and conditioning of building, 
protect as follows: 
1. Do not load or install drywall or porous materials into partially enclosed building. 
2. Discard water-damaged and wet material and material that begins to grow mold. 
3. Allow installed wet materials adequate time to dry before being enclosed. 

3.5 OPERATION, TERMINATION, AND REMOVAL 

A. Supervision: Enforce strict discipline in use of Owner provided temporary facilities. To 
minimize waste and abuse, limit availability of Owner provided temporary facilities to essential 
and intended uses. 

B. Remove each temporary facility when need for its service has ended, when it has been replaced 
by authorized use of a permanent facility, or no later than Substantial Completion. 

END OF SECTION 015000 
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SECTION 016000 - PRODUCT REQUIREMENTS 

PART I - GENERAL 

l.l 

A. 

B. 

SECTION REQUIREMENTS 

The term "product" includes the terms "material," "equipment," "system," and terms of similar 
intent. 

Comparable Product Requests: 
1. Submit request for consideration of each comparable product. Do not submit 

unapproved products on Shop Drawings or other submittals. 
2. Identify product to be replaced and show compliance with requirements for comparable 

product requests. Include a detailed comparison of significant qualities of proposed 
substitntion with those of the Work specified. 

3. Architect will review the proposed product and notify Contractor of its acceptance or 
rejection. 

C. Basis-of-Design Product Specification Submittal: Show compliance with requirements. 

D. Compatibility of Options: If Contractor is given option of selecting between two or more 
products, select product compatible with products previously selected. 

E. Deliver, store, and handle products using means and methods that will prevent damage, 
deterioration, and loss, including theft. Comply with manufactnrer's written insttuctions. 
1. Schedule delivery to minimize long-term storage at Project site and to prevent 

overcrowding of construction spaces. 
2. Deliver products to Project site in manufactnrer's original sealed container or packaging, 

complete with labels and instructions for handling, storing, unpacking, protecting, and 
installing. 

3. Inspect products on delivery to ensure compliance with the Contract Documents and to 
ensure that products are undamaged and properly protected. 

4. Store materials in a manner that will not endanger Project sttuctnre. 
5. Store products that are subject to damage by the elements, under cover in a weathertight 

enclosure above ground, with ventilation adequate to prevent condensation. 

F. Warranties specified in other Sections shall be in addition to, and run concurrent with, other 
warranties required by the Contract Documents. Manufacturer's disclaimers and limitations on 
product warranties do not relieve Contractor of obligations under requirements of the Contract 
Documents. 

PART 2 -PRODUCTS 

2.1 

A. 

PRODUCT SELECTION PROCEDURES 

Unless existing materials are noted on the drawings to be reused and incorporated into the 
Work, provide products that comply with the Contract Documents, are undamaged, and are new 
at the time of installation. 
1. Provide products complete with accessories, trim, finish, and other devices and 

components needed for a complete installation and the intended use and effect. 

PRODUCT REQUIREMENTS 016000 - I 
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2. Descriptive, performance, and reference standard requirements in the Specifications 
establish salient characteristics of products. 

B. Product Selection Procedures: 
1. Where Specifications name a single manufacturer and product, provide the named 

product that complies with requirements. 
2. Where Specifications name a single manufacturer or source, provide a product by the 

named manufacturer or source that complies with requirements. 
3. Where Specifications include a list of names of both manufacturers and products, provide 

one of the products listed that complies with requirements. Comparable products or 
substitutions for Contractor's convenience will be considered. Comply with requirements 
for "comparable product requests" for consideration of an unnamed manufacturer's 
product. 

4. Where Specifications include a list of available manufacturers, provide a product by one 
of the manufacturers listed, or a product by an unnamed manufacturer, that complies with 
requirements. Comply with requirements for "comparable product requests" for 
consideration of an unnamed manufacturer's product. 

5. Where Specifications name a single product, or refer to a product indicated on Drawings, 
as the "basis-of-design," provide the named product. Comply with provisions for 
"comparable product requests" for consideration of an unnamed product by another 
manufacturer. 

C. Where Specifications require "match Architect's sample," provide a product that complies with 
requirements and matches Architect's sample. Architect's decision will be final on whether a 
proposed product matches. 

D. Unless otherwise indicated, Architect will select color, gloss, pattern, density, or texture from 
manufacturer's product line that includes both standard and premium items. 

PART 3 -EXECUTION (Not Used) 

END OF SECTION 016000 
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SECTION 017000 - EXECUTION AND CLOSEOUT REQUIREMENTS 

PART I-GENERAL 

1.1 CLOSEOUT SUBMITTALS 

A. Record Drawings: Maintain a set of prints of the Contract Drawings as record Drawings. Mark 
to show actual installation where installation varies from that shown originally. 

1.2 

B. 

A. 

\. Identify and date each record Drawing; include the designation "PROJECT RECORD 
DRAWING" in a prominent location. 

Operation and Maintenance Data: Submit 2 copies of manual. Organize data into three-ring 
binders with identification on front and spine of each binder. and envelopes for folded drawings. 
Include the following: 
I. Manufacturer's operation and maintenance documentation. 
2. Maintenance and service schedules. 
3. Maintenance service contracts. 
4. Emergency instructions. 
5. Spare parts list. 
6. Wiring diagrams. 
7. Copies of warranties. 

CLOSEOUT PROCEDURES 

Substantial Completion: Before requesting Substantial Completion inspection, complete the 
following: 
\. Prepare a list of items to be completed and corrected (punch list), the value of items on 

the list, and reasons why the Work is not complete. 
2. Advise Owner of pending insurance changeover requirements. 
3. Submit specific warranties, maintenance service agreements, and similar documents. 
4. Obtain and submit releases permitting Owner unrestricted use of the Work and access to 

services and utilities. Include occupancy permits, operating certificates, and similar 
releases. 

5. Submit record Drawings and Specifications, operation and maintenance 
manuals, property surveys, and similar final record information. 

6. Deliver tools, spare parts, extra materials, and similar items. 
7. Make final changeover of permanent locks and deliver keys to Owner. 
8. Complete startup testing of systems. 
9. Remove temporary facilities and controls. 
10. Submit changeover information related to Owner's occupancy, use, operation, and 

maintenance. 
II. Complete final cleaning requirements, including touchup painting. 
12. Touch up and otherwise repair and restore marred exposed finishes to eliminate visual 

defects. 

B. Submit a written request for inspection for Substantial Completion. On receipt of request, 
Architect will proceed with inspection or advise Contractor of unfulfilled requirements. 
Architect will prepare the Certificate of Substantial Completion after inspection or will advise 
Contractor of items that must be completed or corrected before certificate will be issued. 

C. Request inspection for Final Completion, once the following are complete: 

EXECUTION AND CLOSEOUT REQUIREMENTS 017000 - I 



DCBDD Renovations to: 7991 Columbus Pike 12/01/09 

1. Submit a copy of Substantial Completion inspection list stating that each item has been 
completed or otherwise resolved for acceptance. 

2. Instruct Owner's personnel in operation, adjustment, and maintenance of products, 
equipment, and systems. 

D. Request reinspection when the Work identified in previous inspections as incomplete IS 

completed or corrected. 

E. Submit a written request for final inspection for acceptance. On receipt of request, Architect 
will proceed with inspection or advise Contractor of unfulfilled requirements. Architect will 
prepare final Certificate for Payment after inspection or will advise Contractor of items that 
must be completed or corrected before certificate will be issued. 

PART 2 -PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 EXAMINATION AND PREPARATION 

A. Before proceeding with each component of the Work, examine substrates, areas, and conditions, 
with Installer or Applicator present where indicated, for compliance with requirements for 
installation tolerances and other conditions affecting performance. 
1. Verify compatibility with and suitability of substrates. 
2. Examine roughing-in for mechanical and electrical systems. 
3. Examine walls, floors, and roofs for suitable conditions. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

C. Take field measurements as required to fit the Work properly. Where portions of the Work are 
indicated to fit to other construction, verify dimensions of other construction by field 
measurements before fabrication. 

D. Verify space requirements and dimensions of items shown diagrammatically on Drawings. 

3.2 CONSTRUCTION LAYOUT AND FIELD ENGINEERlNG 

3.3 

A. Before proceeding to layout the Work, verify layout information shown on Drawings, in 
relation to the property survey and existing benchmarks. 

B. Engage a land surveyor or professional engineer to layout the Work using accepted surveying 
practices. 

c. 

A. 

Engage a land surveyor to prepare a final property survey showing significant features (real 
property) for Project. 
1. At Substantial Completion, have the final property survey recorded by or with authorities 

having jurisdiction as the official "property survey." 

INSTALLATION 

Locate the Work and components of the Work accurately, in correct alignment and elevation, as 
indicated. Make vertical work plumb and make horizontal work level. 
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1. Make joints of unifonn width. Where joint locations in exposed work are not indicated, 
arrange joints for the best visual effect. Fit exposed connections to fonn hairline joints. 

2. Conceal pipes, ducts, and wiring in finished areas unless otherwise indicated. 
3. Maintain minimum headroom clearance of 96 inches in occupied spaces and 90 inches in 

unoccupied spaces. 

B. Comply with manufacturer's written instructions and recommendations. 

C. Conduct construction operations so no part of the Work is subjected to damaging operations or 
loading in excess of that expected during nonnal conditions of occupancy. 

D. Use products, cleaners, and installation materials that are not considered hazardous. 

E. Provide blocking and attachment plates and anchors and fasteners of adequate size and number 
to securely anchor each component in place. Obtain and distribute to the parties involved 
templates for work specified to be factory prepared and field installed. 

3.4 CUTTING AND PATCHING 

A. Provide temporary support of work to be cut. Do not cut structural members or operational 
elements without prior written approval of Architect. 

B. Patch with durable seams that are as invisible as possible. Provide materials and comply with 
installation requirements specified in other Sections. 
1. Restore exposed finishes of patched areas and extend finish restoration into adjoining 

construction in a manner that will minimize evidence of patching and refmishing. 
2. Where patching occurs in a painted surface, prepare substrate and apply primer and 

intermediate paint coats appropriate for substrate over the patch, and apply final paint 
coat over entire unbroken surface containing the patch. Provide additional coats until 
patch blends with adjacent surfaces. 

3.5 CLEANING 

A. Clean Project site and work areas daily, including common areas. Dispose of materials 
lawfully. 
1. Remove liquid spills promptly. 
2. Where dust would impair proper execution of the Work, broom-clean or vacuum the 

entire work area, as appropriate. 
3. Remove debris from concealed spaces before enclosing the space. 

B. Complete the following cleaning operations before requesting inspection for certification of 
Substantial Completion: 
I. Remove labels that are not pennanent. 
2. Clean transparent materials, including mirrors. Remove excess glazing compounds. 

Replace chipped or broken glass. 
3. Clean exposed finishes to a dust-free condition, free of stains, films, and foreign 

substances. Sweep concrete floors broom clean. 
4. Vacuum carpeted surfaces and wax resilient flooring. 
5. Wipe surfaces of mechanical and electrical equipment. Remove excess lubrication. 

Clean plumbing fixtures. Clean light fixtures, lamps, globes, and reflectors. 
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6. Clean Project site, yard, and grounds, in areas disturbed by construction activitIeS. 
Sweep paved areas; remove stains, spills, and foreign deposits. Rake grounds to a 
smooth, even-textured surface. 

DEMONSTRATION AND TRAINING 

Engage qualified instructors to instruct Owner's personnel to adjust, operate, and maintain 
systems, subsystems, and equipment not part of a system. Include a detailed review of the 
following: 
1. Include instruction for basis of system design and operational requirements, review of 

documentation, emergency procedures, operations, adjustments, troubleshooting, 
maintenance, and repairs. 

END OF SECTION 017000 
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SECTION 024119 - SELECTIVE STRUCTURE DEMOLITION 

PART 1 - GENERAL 

l.l SECTION REQUIREMENTS 

A. Items indicated to be removed and salvaged remain Owner's property. Carefully detach from 
existing construction, in a manner to prevent damage, and deliver to Owner ready for reuse. 
Include fasteners or brackets needed for reattachment elsewhere. 

B. Comply with EPA regulations and hauling and disposal regulations of authorities having 
jurisdiction. Comply with ANSI AIO.6 and NFPA 241. 

C. Pre-demolition Photographs: Show eXlstmg conditions of adjoining construction and site 
improvements, including finish surfaces. Submit before Work begins. 

D. Hazardous material testing and abatement has already been undertaken by the Owner under 
separate contract. Contaminated materials have been identified and their removal detailed on 
the Asbestos Abatement and Mold Remediation drawings and specifications. The remediation 
work under this separate contract will be completed prior to the commencement of work under 
this contract. If additional materials are encountered and suspected of containing hazardous 
materials, do not disturb; immediately notify Architect and Owner. Hazardous materials shall 
be removed by an abatement contractor, under separate contract with the Owner. 

1.2 SCOPE OF WORK. 

A. Exterior Building Demolition 
I. Remove the south connector between the west and east wings in its entirety. 
2. Remove the exterior porch structure on the east side of the connector between the west 

and south wings in its entirety. 
3. Remove the exterior porch structure on the east side of the connector between the west 

and north wings in its entirety. 
4. Remove the exterior porch structure centered on the east side of the west wing (inside the 

open courtyard) in its entirety. 
5. Remove the concrete paving in the open courtyard between the west and east wings in its 

entirety. 
6. Remove the masonry screen walls at the air cooled condensers at the east end of the north 

and south wings in their entirety back to the exterior walls of the building. 
7. Remove the porch steps at the main entry porch centered on the west side of the west 

wmg. 
8. Remove the quarry tile pavers on the main entrance porch centered on the west side of 

the west wing. 
9. Remove the porch columns supporting the roof structure over the main entry porch 

centered on the west side of the west wing. New support columns are shown on the 
structural drawings. 

10. Remove storefront entry, sidelights, & framing from main entrance to east wing centered 
on the east side of the east wing. 

11. Remove storefront windows and entry door & framing leading from west side of east 
wing into open courtyard. 

12. Remove all existing wooden shutters at window openings in north, west, & south wings. 
13. Remove original double hung window units from north, west & south wings (Alt #5). 
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